
FEDERAL EXPRESS 

Michael Constantino 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

0E11ED  MAR 7 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Timothy V Tincknell, FACHE 
(773) 278-4403 x232 

timothy.tincknelladavita.com  

2484 N Elston Ave 
Chicago, IL 60647 

Fax: (866) 586-3214 
www.davita.com  

March 6, 2018 

Re: 	Annual Progress Report —Washington Heights Dialysis (Proj. No. 15-054) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Total Renal Care, Inc. (the "Permit 
Holders") to submit the annual progress report for Washington Heights Dialysis (Project No. 15-
054). As you are aware, on February 16, 2016, HFSRB approved the Permit Holders' certificate 
of need application for the establishment of Washington Heights Dialysis (the "Project"). Pursuant 
to Section 1130.760, the Permit Holders submit the following information regarding the progress 
of Project Permit #15-054. 

1. Status of the Proieet  

The Project was obligated on May 19, 2016 through the execution of a lease to establish 
the dialysis facility. The interior build out was started on January 10, 2017 and is complete. The 
Certificate of Occupancy was received on May 5, 2017 and the facility had its first treatment on 
November 15, 2017. DaVita is presently awaiting Medicare certification, and, based upon recent 
experience, anticipates it may take several months for Medicare certification of the facility. 

2. Costs incurred to Date 

To date, the Permit Holders have incurred $3,874,706 in project costs. 
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PROJECT COSTS Approved Expended 
Modernization Construction Contracts $1,293,997 $1,526,706 

Contingencies $90.000 $0 

A & E Fees $125,400 $68,443 

Consulting & Other Fees $122,500 $13.331 

Moveable Equipment $599,377 $597,863 

Fair Market Value of Leased Space & Equipment $1,668,363 $1,668,363 

Other Costs to be Capitalized 

Net Book Value of Existing Equipment 

$0 $0 

Estimated Total Project Cost $3,899,637 $3,874,706 

3. Sources of Funds  

The project will be financed through $3,899,637 in cash and cash equivalents. 

4. Anticipated Completion Date 

The anticipated completion date for the Project is September 30, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincknell 

cc: 	Gaurav Bhattacharyya, DaVita Inc. 
Dawn Thomas, DaVita Inc. 
Jim Burke, DaVita Inc. 
Anne Cooper, Polsinelli PC 
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